

STATEMENT OF WORK

This Statement of Work is created in accordance with the discussions with **Justo** (“Customer”) having its registered address at: _____ and Indexnine Technologies Pvt. Ltd. (“Consultant”) having registered address at Sadanand Business Center, 12th floor, Pashan highway side road, Mahalunge, Pune, Maharashtra 411045, for the first phase of building a real estate CRM platform with effective date of **10th Nov 2025**.

Background and Objective of the Program

The customer is a leading prop-tech company revolutionising the real estate market. With a presence in multiple cities, Customer provides integrated solutions for real estate developers that will help leverage technology to enhance efficiency, customer experience, and transparency.

The objective of the program is to develop, implement, and maintain a scalable, secure, and modular technology platform aligned with the customer's vision of redefining real estate operations. This statement of work is for the first phase of the program.

Scope

Module	Sub-Module	Scope	Phase Planned	Interface
Application Code Scaffolding	BE application code setup		2.1	
	FE application code setup		2.1	
	FE Theming setup		2.1	
	FE Common components setup		2.1	
	i18n setup		2.1	
	Authentication setup: Login with email and SMS OTP authentication		2.1	
Infrastructure setup	Repo setup		2.1	
	CICD Pipeline setup		2.1	
	Deployment infrastructure setup		2.1	
	Sub Domain setup		2.1	

CRM – Portal Management	Portal CRUD	Portal Complete Crud and White label Config setup(Logo and Background Image Setup, Project dropdown, Payment Gateway Setup, Cibil Score Integration, Auth setup - Login with Email, Login With SMS, Both, SMS/Whatsapp Configuration, CP can Add lead flag) , Activate Portal, Pipeline Select Option, Disclaimer for make payment screen	2.1	Web
	RBAC – Control Module Access	Implement Role-Based Access Control to manage Portal management rights.	2.1	Web
	Set Order Flow	Define and configure order flow sequence (KYC → Payment → Token Allocation) at portal level.	2.1	Web
	Token Management	Token Configuration - Token Logo, Token Name,Token Type, Amount, Prefix, Flat(Configuration(2BHK, 3BHK)), Start Date & End Date; Activate/Deactivate; integrate queue management for orderly allocation,	2.1	Web
	Slot Allotment	Enable creation of slots (date/time-based) and type of token and assign slots to users in queue; trigger email/WhatsApp notifications upon assignment. Site Visit Create, Show summary on page to give insights about token and slots	2.1	Web
CRM – Channel Partner (CP)	CP CRUD	Implement create, read, update, and delete functionalities for CP entities within CRM	2.1	Web
	CP RBAC	Implement RBAC for Managing CP Activities, Including Approval permission		Web
	CP Approval	Build CP approval workflow for admin to validate and activate CP accounts.	2.1	Web
	CP Link & QR Generation	Generate shareable CP referral links and associated QR codes for buyer referrals.	2.1	Web
	CP Referral Code	Create referral code logic to tag new leads to CPs for incentive tracking.	2.1	Web
CMS – Channel Partner Portal	Login	Enable CP user login via phone or email credentials.	2.1	Web
	Registration	Implement company registration flow with document upload and approval workflow routed to Admin.	2.1	Web
	Profile	Allow CP to create/update/view	2.1	Web

		company profile details (excluding phone/email).		
	Dashboard	Provide a basic dashboard displaying CP's leads, tokens, and referral metrics.	2.1	Web
	Lead Management	Allow CP to add leads manually with referral code tagging and enable access for newly added lead users.	2.1	Web
	Lead Details - KYC (Aadhar + PAN)	Implement manual document upload for Aadhar and PAN verification.	2.1	Web
	Lead Details - Payment & Token Allocation	Integrate Razorpay for lead payments. Send receipts and allocate tokens automatically via Email/WhatsApp as per workflow triggers.	2.1	Web
	Lead Details - Send Payment Link	Allow CPs to send payment links for leads via Email/SMS/WhatsApp(From CRM). Customer to be redirected to payment page post login.	2.1	Web
	Lead Details - Slot View	Display allocated slot information and token details for each lead.	2.1	Web
	CP users(Employee)	Provision to add users with Activate/Deactivate feature	2.1	Web
CMS – Buyer Portal	Login	Enable buyer login via phone or email.	2.1	Web
	Registration	Implement buyer registration flow capturing required details.	2.1	Web
	Profile	Allow buyers to create/update/view their basic profile details (excluding phone/email).	2.1	Web
	KYC (Aadhar + PAN)	Implement manual document upload for Aadhar and PAN verification.	2.1	Web
	Payment & Token Allocation	Integrate Razorpay for buyer payments; send receipts and allocate tokens automatically.	2.1	Web
	Slot View	Display allocated token and slot details on buyer dashboard.	2.1	Web
AI Chatbot Integration	Basic Integration	Api support for CRM	2.1	
White Label Portal Management	Setup White Label Portal	Enable setup of individual white-labeled buyer/CP portals per project with unique branding, domain, and content configuration.	2.1	Web
CRM - Cibil Score Integration - Decentro	Decentro Integration	Integration with CIBIL API for credit score retrieval and reporting in CP/Buyer onboarding.	2.2	Web
CRM - Zoho Sign	-	Integrate Zoho Sign for digital	2.2	Web

		document signing and PDF handling.		
CRM - Decentro KYC Integration	Decentro Integration	Implement KYC validation via Setu API for secure and automated verification.	2.3	Web
CRM - CP Import & Export		Provision to import and export CP data between CRM and Jverse systems to maintain data consistency.	2.3	Web
AI Chatbot Integration	Deep Integration	Api support for CRM	2.3	Web
CRM - Travel Desk	CRM - Project Configuration	Provision to set Pickup Location. Each location have multiple slots adding provision	2.3	Web
	CRM - Portal Management	Provision to set buyer can book site visit permission	2.3	Web
	CMS - Buyer	The buyer will have the option to select whether pickup is required. If a slot is already allocated, the pickup selection option will be visible. If a slot is not allocated, the visibility of the pickup option will depend on the portal management configuration. In this case, the buyer can select the date, time, visitor count, and pickup requirement. After clicking Save, a site visit entry will be created for the lead and a pickup request will be raised to the closing manager.	2.3	Web
	CRM - Pickup Management	Provide listing, search, and column management for driver records. Apply RBAC and column-level permission control based on the Pickup Management module settings.	2.3	Web
		Display all pickup requests with filters such as Approved / Pending. Allow creation of new pickup requests, with full RBAC-based access control. Provide listing, search, and filter options. Each pickup request should support assigning and unassigning drivers. Notifications should be sent to both the driver and buyer after assignment.	2.3	Web

Non-Functional Requirements

1. Responsive Web UI, Mobile-friendly
2. Performance Testing
3. Security testing
4. Sonarqube - Code quality, vulnerability, code smells.

Note: NFR like Performance testing, Scalability, Availability, Concurrency, Reliability will be discussed and agreed mutually in the Discovery and Design Phase

Hypercare will be provided for 2 weeks post go live. Hypercare period is to fix any bugs and to provide support to end users to help them to adopt the system. Changes if any in this period will be treated as change requests

Assumptions

- The following technology stack is considered for the estimation.
 - Frontend: ReactJS
 - Backend: NestJS framework, Node.js
 - Database: Postgres
 - Infrastructure: Azure
 - DevOps: CI/CD pipelines, containerized deployments (Docker/Kubernetes)
- Development & Deployment methodology
The platform will be used by a single tenant only. Hence multi-tenancy is not considered in any of the layers like - Infrastructure, WEB Application BE Application, Database, White labeling and any other multi-tenancy feature.
- Authentication setup
The authentication feature will not have any external services integrated like social login using gmail or facebook, it will use JWT header based authentication. The OTP will be sent via SMS and Email using the communication channels that the platform will have integrated.

Hence, SSO, Social Login, OAuth or any other external service integration is out of scope.
- Label / Locale Management (I18n)
The data will be stored and displayed only in English. The static content on the web pages can be in multilingual format. Indexnine will produce a mapping file of English-Other language for verification by Justo.
- Email/SMS/Whatsapp Integration
We are assuming that we are using the same providers for this phase. If new integration is required then estimation and cost implication will be changed.
- API support AI Chatbot
Justo team will provide API Key access for AI chatbot integration before **2nd Nov 2025**. Any delays in these dates will lead to extension of project schedule.
- Sub Domain Creation -
All white-label domains will be created manually.
- Existing data migration
Any existing data migrating into the new platform is out of scope in this phase.

- Review and Signoff

Any documents submitted for review will be reverted within 3 days.

UAT shall be conducted within 5 days.

Any delays in reviews/testing will lead to extension of timeline and could have cost implications.

- **Other Key Assumptions**

- Client will provide necessary access to third-party systems for integration(AI Chatbot)
- Client will assign a dedicated project coordinator for day-to-day communication
- Client will allocate resources for user acceptance testing
- The scope of requirements will remain stable throughout the development phases
- Any changes to requirements will be managed through a formal change control process
- Client will provide the necessary brand guidelines and content for the user interface
- Client will be responsible for any third-party subscription costs (Mailgun, Pinnacle, etc.)
- Client will provide necessary infrastructure access for deployment

Dependencies

- The customer stakeholders will be available for discovery and design sessions
- The customer will make all the necessary infrastructure available

Indicative Timeline

Indicative timeline for Phase 2 is as follows.

Phases	Date
Development start on	27/10/2025
UI/UX Approval	14/11/2025
UAT Demo	15/12/2025
Go Live Phase 2.1	22/12/2025
Go Live Phase 2.2	08/01/2026
Go Live Phase 2.3	22/01/2026

Note: It is assumed that all required details for Phase 2.1 will be provided by the Justo team on 11 November. Any delay in providing these requirements may extend the timeline and could have cost implications.

Deliverables

Deliverables for Phase 2.1 are as follows.

- Features as per scope defined above
- Training Material
- Implementation documentation

Success criteria

1. Build and Go Live

Indexnine will deliver the product based on the signed off requirements, wireframes from design phase. Customers will conduct UAT before release. The acceptance will be based on following

- The signed off functionality post discovery and design phase will be the basis for UAT and final sign off
- The system successfully integrates with all specified third-party services
- All specified user roles and permissions function as required
- All documentation has been delivered and approved
- User training has been completed
- No critical or high-priority bugs remain unresolved

Any changes to requirements will be managed through a formal change control process

Use of AI co-pilots

The Consultant will utilize Cursor.ai or equivalent, an industry standard tool, to aid its consultants in activities related to the project. The consultant will validate the AI output to ensure quality and accuracy of the deliverables. The consultant will enable “Privacy” mode in the tool to ensure none of the customer code or data will be stored or used for training purposes by the tool.

Change Management

The Current estimates and timelines have been provided based on the scope mentioned in the scope section. If there is any change in scope or impact of dependencies, the timeline may get extended.

At the start of the engagement, a change management board including the Key stakeholders from both parties will be formed. Any change in scope, timelines etc will be formulated as a change request and will be reviewed and approved by the change board.

Communications

Regular team meetings will be scheduled throughout the engagement to review timelines, scope of work, and deliverables. Team meetings will be remote using web conferencing tools or face-to-face, as necessary.

Below is a table of the key stakeholders on this engagement. Additional stakeholders may be identified during the course of the engagement.

Key Stakeholders	Company
Satya Mahapatra	Justo Realtech Ltd
Ravi B	Justo Realtech Ltd
Maninder Singh Marwah	Justo Realtech Ltd
Atul Mathur	Indexnine Technologies Pvt. Ltd.
Mayur Naikwadi	Indexnine Technologies Pvt. Ltd.

Consulting Fees and Expenses

The consulting fee for above scope is as follows: **INR 67 lacs + GST**. Post Go-Live support of **2 weeks** will be charged additionally at **INR 6 lacs + GST**.

Invoice and Payment Schedule

1. On Completion of Milestone 1(Phase 2.1) - 35 Lakh
2. On Completion of Milestone 2(Phase 2.2) - 13 Lakh
3. On Completion of Milestone 1(Phase 2.3) - 18 Lakh
4. Post Go-Live Support - 6 Lakh

Acceptance and Authorization

IN WITNESS, WHEREOF, the parties hereto each acting with proper authority have executed this Statement of Work.

**Indexnine Technologies Pvt. Ltd.
(Consultant)**

By

Signature

Name : **Aftab Ullah**

Title : **CEO**

Date : 10-Nov-2025

Justo Realfintech Ltd (Company)

By

Signature

Name : **Puspamitra Das**

Title : **Chairman & MD**

Date : 10-Nov-2025

Terms and Conditions

Validity of Proposal

This proposal will remain valid for acceptance for a period of 10 days from the date of the proposal.

Language for Communication

The official language for communications on this assignment will be English.

Proposal Acceptance

As the first step for the assignment, the customer will sign-off the proposal/SOW as confirmation of its acceptance.

Lead Time

The consultant will start work on the assignment upon receiving the signed proposal or on the mutually agreed engagement commencement date.

Project Location

The engagement will be carried out from the Consultant office in Pune, India. India's public calendar will be followed.

Outstation Arrangements

For project-related activities to be carried out at locations other than those mentioned under Project Location herein, Customer will arrange for and bear all expenses, direct and indirect, towards all cost items including transportation, lodging and boarding of the Consultant, wherever applicable.

At their discretion, the Consultant may make any or all of the necessary arrangements relating to the above-mentioned deputation. In such cases, the Customer will promptly arrange to reimburse the Consultant for the expenses incurred on actuals.

Project Execution Infrastructure

The customer will provide necessary and adequate hardware infrastructure and data connectivity for services to be consumed by the Consultant to fulfill his commitment for the assignment and will be arranged for and provided at no cost to the Consultant.

Intellectual Property Rights (IPR)

All intellectual property owned by Consultant shall remain the sole and exclusive property of Consultant and all intellectual property owned by Customer and its affiliates shall remain the sole and exclusive property of Customer.

Confidentiality

All information which has or will come into possession or knowledge of each party about the other party's business including without limitation customers, business plans, business operations, processes, working methods, standards and technical information during the course of this Agreement which is designated as Confidential shall be treated by the other party as being confidential to the other party. Each party shall protect such information from unauthorized use, disclosure or reproduction in a manner consistent with the measures the other uses to protect its own confidential information. Disclosure of such information to third parties will only be with the prior written consent of the other party. Each party agrees that such information will only be made available to those employees of such party whose function requires it in connection with the provision of services under this Agreement and agrees to take all requisite steps to ensure that such employees observe the obligations of confidentiality set out herein.

The obligations of confidentiality imposed by this section shall survive the variation, termination or expiry of this Agreement but shall not apply to information or data which:
at the time it is received is part of the public domain
subsequently becomes part of the public domain through no fault of the recipient
is lawfully received by the recipient from a third party or
which is already known to the recipient prior to disclosure

Relation between the Parties

The relationship between Consultant and Customer is solely that of an independent contractor and no employer-employee, principal-agent, partnership, or joint venture relationship is deemed to have been created between the Parties.

Security

Consultant shall ensure that he shall comply with all rules, regulations, and bylaws, orders and any directions issued by Customer in force in relation to any premises at which the Services are to be provided.

Liability

In no event shall the Consultant or Customer be liable, one to the other, for special, indirect, consequential or any other damages in connection with or arising out of the furnishing, performance or use of the services provided by Consultant under the terms of this proposal. The liability of either party shall be limited to instances where the damage or loss to a party was caused by the negligence or wilful acts or omissions of the other.

Indemnity

The Parties shall indemnify and hold harmless one another from and against all Claims that may be initiated whether based on tort or contract that may be incurred or sustained as a consequence of a Party's:

- a. willful misconduct, negligence, fraud, misrepresentation, or breach of its obligations under the Agreement;
- b. breach of any of its representations and warranties under this Agreement; or
- c. violation or non-compliance with any Applicable Laws.

Notwithstanding anything contained in this Agreement, the maximum liability of either party shall be the lesser amount of the following two: (a) the actual loss or damage incurred by the Company or the third party; or (b) the 200% of the total Fee paid under this Agreement.

Additional Support and Services

In case the Customer either requires additional assistance for the execution of its tasks in respect of the assignment, the Consultant may undertake to provide such assistance or support under a separate arrangement. Such arrangement will be independent of this proposal and will be covered through a separate proposal.

Force Majeure

If the performance as specified in this proposal is prevented, restricted, delayed or interfered by reason of:

fire, explosion, cyclone, floods

war, revolution, acts of public enemies, blockage or embargo

any law, order, proclamation, ordinance, demand or requirements of any government or authority or representative of any such government, including restrictive trade practices or regulations

strikes, shutdowns or labor disputes which are not instigated for the purpose of avoiding obligations herein or

any other circumstances beyond the control of the party affected, then notwithstanding anything here before contained, the party affected shall be excused from its performance to the extent such performance relates to prevention, restriction, delay or interference, and provided the party so affected, uses its best efforts to remove such causes of non-performance, and when removed the party shall continue performance with the utmost dispatch. The party affected shall notify the other by written notice within seven (7) working days from the occurrence of force majeure event and if the force majeure continues for longer than 30 days from the of such notification, the party not so affected shall be entitled to terminate the agreement, without penalty after giving seven (7) working days' prior notice to the other.

Termination

Consultant and Customer will have the right to terminate the agreement resulting from this proposal by giving a fifteen-days notice to the other upon situations arising due to non-compliance with the stipulations of this proposal.

If Customer issues the termination notice, then it will pay the Consultant all amounts due as of the termination date stated in the notice as well as the payment that would have become due upon completion of the month encompassing the termination date.

Payment Delays

For the period beyond the due date of any invoice, Customer will be liable to the Consultant for an interest of 2 percent per month on the invoice amount. Fractions of a month will be treated as a full month for purposes of interest calculation. Consultant may, at its discretion, decide to discontinue the services either temporarily or permanently in case of non-payment of dues.

Arbitration

In the event of a dispute or difference of any nature whatsoever between Consultant and Customer during the course of the assignment arising as a result of this proposal, the same will be referred for arbitration to a Board of Arbitration. This Board will be constituted prior to the commencement of the arbitration and will comprise two arbitrators and an umpire. Consultant and Customer will each nominate an arbitrator to the Board and these arbitrators will appoint the umpire.

Survival

The obligations of the Parties in clause 'Confidentiality', 'Relationship between the parties', 'Termination', 'Non-employment' and 'Force Majeure' shall to the extent provided, remain in effect after any termination of this proposal.

Waiver, Amendment and Modification

Failure of either Party at any time to require performance of any provisions of this Proposal shall not affect the right to require full performance of the Proposal terms at any time thereafter, and the waiver by any Party of a breach of such provision shall not be taken or held to be a waiver of any subsequent breach or nullification of the effectiveness of such provision. Except as otherwise provided in this proposal, any waiver, amendment or other modification of this proposal will not be effective unless it is in writing and signed by both the parties.